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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 239 Suppl. No. 0 Contract No. 04 — 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

This change order extends the operational time period of the Document Management System (DMS) described in Special
Provisions Section 10-1.20, “Document Management System,” beyond the contract item work completion date of May 3,
2012, to project completion or as directed by the Engineer.

Extra Work at Force Account:

Item 1.

As directed by the Engineer, provide additional computer equipment, support, and maintenance including but not limited
to the following:

Computer Hardware - server

Network Copier/Printer Hardware

Computer Software — server operating system software
Computer Software for DMS for server

Computer Software for DMS for clients — concurrent users
Computer Software for DMS for clients — annual maintenance
Software Technical Support for Server/Client for DMS
Copier/Printer Support and Maintenance

Equipment Relocation, Setup, and Data Migration

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions
of Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the
Special Provisions.

Estimated Cost of Extra Work at FOrce ACCOUNT..........coooii it $500,000.00

Adjustment of Compensation at Lump Sum:

ltem 2.

Credit for unutilized and previously paid Document Management System work. Total amount to be credited is
$89,276.00.

Adjustment of Compensation at Lump Sum PriCe..........coovviiiiiiiii e <$89,276.00>
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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 239 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

CHANGE ORDER COST AND TIME SUMMARY:

(ITEM 1) Extra Work at Force Account $500,000.00
(ITEM 2) Adjustment of Compensation at Lump Sum Price <$89,276.00>
Total net pay for this change Order............oo i $410,724.00
Estimated Cost: Increase Decrease || $410,724.00
By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by, /

/Al
Signature Resident Engineer Q;
Darryl Schram, Senior T.E. Date Z ’ / &
7 7

Approval R&\:Uﬁ?mended bi’

Slgnatur%y- Mewising Transportation Engineer
= — il isi Date é// / /2

William Casey, Supervising T.E.

Engineer Approval by

Signatu;,e/y/ / Supervising Transportation Engineer ‘/ /
e _/; i il isi Date ({ P EPEA

William Casey, Supervising T.E.

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you; the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordergd work and filing a written protest within the time therein specified.

Contractdr Acceptance by

Signature (Print name and title) Date

BRIAN A. PETER SE\)~ PROIECT DIRECTDR. 20 CYUN 2




